

ID	Task Name	Duration	4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter					
			Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		
1	<b>CPs--Pilot Process</b>	<b>266 days</b>																								
2	Issue note on process--TAC	5 days																								
3	Proponents prepare docs	24 days																								
4	SC Evaluation	36 days																								
5	ExCo selection	36 days																								
6	Full proposal development	84 days																								
7	SC evaluation	34 days																								
8	ExCo selection	10 days																								
9	CGIAR decision-making	23 days																								
10	CP implementation starts	14 days																								
11	<b>CPs--Regular Process (Cycle 1)</b>	<b>326 days</b>																								
12	Issue Call for Ideas	9 days																								
13	Ideas received	58.4 wks																								
14	Evaluation (Batch 1) by SC	24 days																								
15	ExCo selection	20 days																								
16	CGIAR approval	20 days																								
17	ExCo call for pre-proposals	5 days																								
18	Pre-proposal development	54 days																								
19	SC evaluation of pre-props	31 days																								
20	ExCo selection of pre-props	33 days																								
21	Full proposal development	86 days																								
22	<b>Ex-Co Organization</b>	<b>318 days</b>																								
23	Comments from members	14 days																								
24	ExCo approval of proposals	44 days																								
25	CGIAR approval of proposals	11 days																								
26	Committees carry out tasks	208 days																								
27	<b>Establishing SC</b>	<b>302 days?</b>																								
28	Appoint Interim SC	41 days																								
29	ExCo appoints WG	105 days																								
30	WG makes recommendations	75 days?																								
31	ExCo/CGIAR approval	66 days?																								

Project: CGIAR Reform Program Date: Tue 6/10/03	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split			

